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Charlottesville-UVA-Albemarle City ECC 4/9/01 11/1/01 CAS Net Rec in Sept / Order trunks in Sept.
City of Roanoke Commun./Roanoke County 1/24/01 11/21/01 CAS Net Rec in Sept / Order trunks in Sept.
Roanoke County Police Department 2/2/01 6/1/02 CAS PSAP not PH I capable until Jan 02
Frederick County/Dept. of Public Safety Commun. 7/20/01 CAS Selective Router not available for PH I
City of Winchester CAS Selective Router not available for PH I
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